

EXHIBIT

VI.C

Consent Order Reference: VI.C

FACILITIES - *Playgrounds***(Data is for the 2021-2022 School Year)**

School	Update Completed	Additional Notes/Progress Summary
Ridgecrest Elementary School	9/30/2021	Number 1 on HCS playground priority list. This project was delayed due to COVID-19. Funding included in FY 2021 budget. Design and bid process are now complete. The project was approved to move forward by the Huntsville City Board of Education on 30 Sep 2021.

Consent Order Reference: VI.C

FACILITIES - *Portables*

(Data is for the 2021-2022 School Year)

School	# of Portables as of First Day of School Year								Progress Summary
	2014-2015	2015-2016	2016-2017	2017-2018	2018-2019	2019-2020	2020-2021	2021-2022	
MLK, Jr. Elementary School	1	1	0	0	0	0	0	0	Removed Summer 16
Morris Elementary School	0	1	0	0	0	0	0	0	Removed Summer 16
McDonnell Elementary School	1	0	0	0	0	0	0	0	Removed Summer 15
University Place Elementary	2	2	0	0	0	0	0	0	School Closed Summer 16
Ridgecrest Elementary School	3	3	3	1	0	0	0	0	1 PTA (not used for classes), removed in June 2018. 2 Head Start portables removed, Summer 17.
US Space and Rocket Center (Career Tech)	0	0	0	0	0	1	1	1	Culinary program housed in portable until permanent structure is built.
Whitesburg Elementary/Middle	0	0	0	0	0	0	0	2	Portables emplaced September 21. Power and water to be installed Fall 21. Student occupation: to be determined.
Morris Elementary/Middle	0	0	0	0	0	0	0	2	Portables emplaced September 21. Power and water to be installed Fall 21. Student occupation: to be determined.
Goldsmith-Schiffman Elementary	0	0	0	0	0	0	0	2	Portables emplaced September 21. Power and water to be installed Fall 21. Student occupation: to be determined.
Grissom High School	0	0	0	0	0	0	0	4	Portables emplaced September 21. Power and water to be installed Fall 21. Student occupation: to be determined.
Hampton Cove Elementary/Middle	0	0	0	0	0	0	0	3	Portables emplaced September 21. Power and water to be installed Fall 21. Student occupation: to be determined.

Consent Order Reference: VI.C